ENVIRONMENTAL
PARTNERS

WEEKLY CONSTRUCTION UPDATE

Project Title:  Whitman 20-Inch Force Main Replacement Report #: EP-11-11-2022
CWSRF - 6885

Project Location: Brockton, MA From: 11/7/2022 Week: 30

and Whitman, MA

Client: Whitman, MA To:  11/11/2022 Engineer Project #: 279-1901

On-Site Engineer: Bob Fitzgerald, Contact: (508) 776-7556

Environmental Partners

Contractor: C. Naughton Corp.

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK:

1. C. Naughton had one crew continuing the installation of the 20-inch PVC sewer force main on Southfield
Drive in Brockton this week. C. Naughton installed approximately 320 LF of the new 20-inch PVC sewer
force main and associated fittings along the roadway. The water main on Southfield Drive was temporarily
shut down by Brockton Water Department on Wednesday 11/9 and Thursday 11/10 in order to complete
the sewer main installation work.

2. C. Naughton had a second crew continuing the installation of the new 20-inch HDPE sewer force main in
the cross-country easement off Thatcher Street. On Monday 11/7, C. Naughton installed approximately
200 LF of the new 20-inch HDPE sewer force main and associated fittings within the easement. On Tuesday
11/8, this crew moved over to the cross-country easement off Auburn Street in Whitman to begin the
installation of the new meter pit assembly, which continued through the rest of the week.

3. Work is scheduled to continue on Friday 11/11 on both ends of the project. Additionally, C. Naughton will
have a third crew restoring the temporary trench on Auburn Street on Friday 11/11(from Beaver Street to
Brockton/Whitman Town Line). All areas will be backfilled, compacted, and paved (on Southfield Drive)
prior to leaving for the weekend.

WEEK LOOK-AHEAD SCHEDULE:

1. C. Naughton will have two crews (at a minimum) on site next week (week of 11/14/2022): one crew one
crew finishing the installation of the 20-inch PVC sewer force main on Southfield Drive and one crew
continuing the installation of the new meter pit assembly off Auburn Street.

2. lItis anticipated that the work on Southfield Drive will finish by early next week. The sewer force main
installation work on Thatcher Street is expected to start during the middle of next week. A traffic detour
plan for the work on Thatcher Street is attached to this email. Work on Thatcher Street is expected to take
place through November 30".




3. Daily traffic updates to the Town's project website will be posted to alert residents of anticipated road
closures and detours.

PROJECT PHOTOS

Photo 1: Start of Meter Pit Installation in Cross-
Country Easement off Auburn Street

Photo 2: Paving of Sewer Trench on Photo 3: Installation of New 20-Inch Sewer
Southfield Drive Force Main in Cross-Country Easement

Prepared By: Andrew Grota, Project Manager, Environmental Partners Group, LLC
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1. All construction signs per MassDOT MUTCD.
2. Work hours shall be 7am to 5pm.

3. C. Naughton Corp to order police details.
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